

Sl. No.	Name and Location of the Project	Capacity (MW)	Fuel Type	Expected duration of Implementation	Remarks
1	Gazipur 450 MW CCPP Project, Kodda, Gazipur	450	Gas/LNG	2020-2024	<ul style="list-style-type: none"> <li>Land Development has been completed.</li> <li>Feasibility study has been completed.</li> </ul>
2	Gazipur 225 MW CCPP Project, Kodda, Gazipur	225	Gas/LNG	2020-2023	<ul style="list-style-type: none"> <li>Land Acquired and partially developed.</li> <li>Tariff Proposal submitted to the Power Division.</li> </ul>
3	Gazaria 600 MW LNG Based CCPP Project (Phase-2) Gazaria, Munshiganj	600	Gas/LNG	2024-2027	<ul style="list-style-type: none"> <li>252.56 acres of land is acquired.</li> <li>Land development, Embankment &amp; Earth Protection work has been completed.</li> </ul>
4	Mirsarai 1800 MW LNG Based CCPP Project, Mirsarai, Chattagram	1800	LNG	2019-2024	<ul style="list-style-type: none"> <li>50 acres of Land is allocated by BEZA</li> </ul>
5	Boalkhali 400 MW LNG Based CCPP Project (Phase-1) Boalkhali, Chattagram	400	LNG/ Gas	2023-2026	<ul style="list-style-type: none"> <li>Power Division has given administrative approval for acquisition of 25 acres land.</li> <li>Land Acquisition is in progress.</li> </ul>
6	Boalkhali 400 MW LNG Based CCPP Project (Phase-2) Boalkhali, Chattagram	400	LNG/ Gas	2027-2030	
7	Patuakhali 1320 (2x660) MW Coal Fired Thermal Power Plant Project (Phase-2) Kalapara, Patuakhali	1320	Coal (Imported)	2031-2035	<ul style="list-style-type: none"> <li>Acquisition of 915.74 acres of land is completed &amp; land development is in progress.</li> </ul>
8	Patuakhali 10 MW Wind Based Power Plant Project, Kalapara,,Patuakhali	10	Wind	-	<ul style="list-style-type: none"> <li>Feasibility Study is going on .</li> </ul>